SentinelVision AI

Volume 10

Project Management

Suite Version	1.0.0
Classification	Internal / Confidential
Generated	2026-07-17 07:23 UTC

volume: 10

title: Project Management

status: draft

> **SentinelVision AI — Enterprise Documentation Suite**

> Status legend: Implemented | Planned | Future

1. Program Overview

Deliver SentinelVision AI from MVP foundation to enterprise-ready hybrid security platform in phased releases.

2. Team Structure

Role	Responsibility
Product Manager	Priorities, acceptance, stakeholder communication
Tech Lead	Architecture, code review, technical risk
Backend Engineers	Django API, data model, integrations
Frontend Engineers	Dashboard, UX implementation
ML/CV Engineers	Edge inference modules
DevOps Engineer	CI/CD, infrastructure, observability
QA Engineer	Test planning and automation
Security/Compliance	Privacy, audits, hardening

3. Epics

Epic	Description	Phase
E1 Foundation	Auth, tenancy, cameras, docs, CI	M0/M1
E2 Event Pipeline	RTSP, YOLO, ingest hardening	M2
E3 Biometrics	Face, attendance, visitors	M3
E4 Threat Detection	Weapon/fire/smoke	M4
E5 Enterprise Ops	Reports, notifications, HA, SSO	M5

4. Sprint Plan (Indicative)

Sprint	Goals	Points
S1	Documentation suite + tenant hardening	34
S2	RTSP adapter + real YOLO integration	40
S3	Zone intrusion + alert UX	36

Sprint	Goals	Points
S4	Face enrollment + attendance	42
S5	Notifications + reports	38
S6	Production K8s + observability	45

Story point scale: Fibonacci, team velocity assumed 35-40 points/sprint.

5. Timeline

Milestone	Target	Exit Criteria
M0/M1 Complete	Done	Foundation deployed locally
M2 Core AI	Week 10	RTSP + person detection + intrusion
M3 Biometrics	Week 14	Attendance + visitor check-in
M4 Threat	Week 18	Weapon/fire/smoke modules
M5 Enterprise	Week 24	HA, SSO, reporting, DR tested

6. Budget Assumptions

Category	Estimate (USD)	Notes
Engineering (6 FTE x 6 mo)	$450k-$600k	Region dependent
GPU edge hardware pilot	$15k-$40k	3-5 sites
Cloud infrastructure	$3k-$8k/mo	Staging + prod
Third-party services	$1k-$3k/mo	SMS, email, monitoring
Security audit	$25k-$50k	Pre-production

7. Risks

ID	Risk	Impact	Mitigation
RISK-01	False positive alert fatigue	High	Threshold tuning, human review
RISK-02	Privacy non-compliance	High	Consent workflows, legal review
RISK-03	Edge hardware variability	Medium	Certified hardware list
RISK-04	Stream instability	High	Reconnect + health alerts
RISK-05	Model bias	Medium	Fairness evaluation
RISK-06	Tenant isolation defect	Critical	Expand isolation tests, remediate known gaps

8. Release Plan

Release	Scope
v0.1.0	MVP foundation (current)
v0.2.0	RTSP + YOLO + intrusion
v0.3.0	Face + attendance + visitors
v0.4.0	Threat modules + reports
v1.0.0	Enterprise HA, SSO, production SLOs

9. Governance

- Weekly sprint review and demo
- Bi-weekly architecture review
- Change control board for schema and API breaking changes
- Documentation updated per release tag

10. Final Deliverable Acceptance

- All P0 requirements Implemented or formally deferred
- Documentation suite regenerated and manifest published
- CI green on main branch
- Stakeholder UAT sign-off
- Production runbooks and DR test evidence